Site Name:	
Project Manager:	

Phase 1: Concept

Concept Phase Opened in project management system (PMS)
_ PPA Created
PPA formally introduced in Project Meeting
_ PPA Reviewed by Management Team
_ PPA Signed
_ Concept Phase Closed in PMS
_ Concept Phase Checklist Provided to Director of Marketing

Site Name:	
Project Manager:	

Phase 2: Planning

_ Planning Phase Opened in PMS
_ FS Created
FS Reviewed by Development & Design Team
_ FS Reviewed by Partner
_ Prototype Developed
_ Prototype Signoff by Development & Partner
_ FS Partner Signoff
Paymentech paperwork started
_ Planning Phase Closed in PMS
Planning Phase Checklist Provided to DOM

Site Name:	
Project Manager:	

Phase 3: Development

	Development Phase Opened in PMS
	Demo login created for partner use (through Help Center)
	PM Marketing Form Completed by PM & Delivered to MC
	SLA Created
	SLA Reviewed by Management Team
	SLA Signed
	MC Delivery of Marketing Plan to the PM
	Testing Plan Created
	Paymentech paperwork completed and submitted
	Support Orientation Document Created
	Change Management Documents Created (As Needed)
	Change Management Document Signoff (As Needed)
_	Development Phase Closed in PMS
	Development Phase Checklist Provided to DOM

Site Name:	
Project Manager:	

Phase 4: Testing

_ Testing Phase Opened in PMS
Testing Plan executed
_ Help Center Review & Testing
Application Revisions Completed (As Needed)
Application Review by Management Team
_ Executive Director Signoff on Application
_ Partner Signoff on Application
_ Testing Phase Closed in PMS

Testing Phase Checklist Provided to DOM

Site Name:	
Project Manager:	

Phase 5: Rollout

_ Rollout Phase Opened in PMS
Application Taken Live
_ Partner demo login blocked (Help Center)
_ Partner Application Orientation & Training
Marketing Plan Executed
_ Post Project Review Completed by Partner
Project Closeout Tasks Completed
_ Post Project Review Completed by Staff
_ Rollout Phase Closed in PMS
_ Rollout Phase Checklist Provided to DOM